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Civil ConstructionCivil Construction
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Civil Work Agenda
Work Scope
Cost Estimate
Schedule
Construction Issues
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Existing Site Plan

•Area congested 
with utilities, 
radiation monitors, 
and shielding steel 
over enclosure.

•Will need to close 
building entrance 
during work.

•No disruption of 
services needed.

Building 
Entrance

Ventilation 
Duct

Sta. 
806



7-Jul- 05 T. Lackowski, FESS/Eng. 4

Conduit Layout and Excavation 
Plan

Conduits enter 8 GeV 
Enclosure near Station 806.
Conduit length held to 
minimum length.
8- 6” Sch. 80 PVC (not 
concrete encased) provided.

Moving Rad 
Monitor
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Section
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Planter Details
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Conduit Routing @ Building

Enter Building 
Above Shielding

48”r Bends

Total Bend 270 
Degrees 
(30+30+30+90+
90)

8- 6” Sch. 80 PVC Nonmetallic 
Rigid Conduit
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Remaining Title 2 Work

• Title Sheet and Notes are complete.  
There will not be separate specifications.

• Need to complete Planter Drawings
• Need to complete Exhibit A
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Cost Estimate
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Cost Notes
• We consider this estimate to be slightly 

conservative.
• Congestion and tight work area difficulty 

factor hard to estimate.
• Good news is that we have been receiving 

proposals at or below our estimates (good 
bidding climate).
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Schedule
• Complete Contract Documents   15, July 
• Issue for Lab Wide Review   15, July
• Issue for RFP  1, Aug.
• Receive Proposal 22, Aug.
• Issue NTP 12, Sept.
• Start Excavation Shutdown + 1 day
• Complete Required Backfill  Shutdown + 28 CD 

(accounts for working through holidays season)
• Project Complete  Shutdown + 45 CD (includes 

time for punch list and seeding)
• Have assumed shutdown is late Nov. or early Dec.
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Procurement and Construction 
Issues

• Work is in the same area as the CUB 
Make-Up Water project.  This is a GPP 
project and is currently out for Lab Wide 
Review.

• Plan to issue the 8 GeV Booster Abort 
Conduit Project and the CUB Make-Up 
Water project as a single contract so a 
single contractor is working in the area.

• Will need to write Req. this week.
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